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Accomack/Northampton 6/28/1999 3/7/2002 NCAS 9/25/2001 wk of 3/24/03
TDOA / 
AOA

Phase I live 03/07/02; Phase II live 
wk of 3/24/03

Alexandria 4/14/1999 3/27/2002 NCAS 7/12/2001 wk of 3/24/03
TDOA / 
AOA

Phase I live 03/27/02; Phase II live 
wk of 3/24/03

Arlington 4/14/1999 4/15/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 04/15/02

Caroline 6/28/2002 NCAS

County upgrading CPE; 1/31 CPE 
upgraded - Waiting for Verizon to test 
it; trunks ordered - due6/9/03 - Verizon 
working on facilities

Clarke 4/14/1999 2/14/2002 NCAS 2/10/2003
TDOA / 
AOA Phase I live 02/14/02

Culpeper 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Fairfax 4/14/1999 11/14/2001 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 11/14/01

Fauquier 11/22/1999 2/14/2002 NCAS
TDOA / 
AOA Phase I live 02/14/02

Frederick 11/22/1999 3/14/2002 NCAS
TDOA / 
AOA Phase I live 03/14/02

Fredericksburg 3/29/2002 10/15/2002 NCAS
TDOA / 
AOA Phase I live 10/15/02

King and Queen
TDOA / 
AOA County has not requested Phase I
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King George 12/1/00, 3/12/03 NCAS
TDOA / 
AOA

Agreement signed.  Per LEC, County 
needs to order dedicated wireless 
trunks, CAD, RMS and 800 upgrades 
in progress, agrees we should check 
back each month.  Still waiting state 
board approval before order placed for 
trunks; Trunk orders placed - trunks 
due wk of 4/28/03

Lancaster 11/5/2001
TDOA / 
AOA

CW trunks ordered; Due end of Feb. - 
had to reorder trunks - due in June '03

Loudon 4/14/1999 2/21/2002 NCAS 7/12/2001 wk of 3/24/03
TDOA / 
AOA

Phase I live 02/21/02; Phase II live 
wk of 3/24/03

Louisa 11/22/1999 10/1/2002 NCAS
TDOA / 
AOA Phase I live 10/1/02

Madison NCAS
TDOA / 
AOA Rescinded request

Middlesex 9/18/2002 3/18/2003 NCAS
TDOA / 
AOA

Request received 11/22/02; 
Agreement with County; Trunks 
ordered - Verizon to test in May

Orange 11/22/1999 2/14/2002 NCAS 2/18/2003
TDOA / 
AOA Phase I live 02/14/02

Page 2/6/2002
TDOA / 
AOA

sent agmt and PSAP profile 02/20/02, 
trunks have been ordered, no due date 
yet.   Agmt signed by both; Sprint and 
Cingular working on NDA

Prince William 4/14/1999 1/9/2002 NCAS 7/12/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 01/09/02

Richmond
TDOA / 
AOA County has not requested Phase I
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Rappahannock 11/5/2002 5/5/2003 NCAS
TDOA / 
AOA

County signed agreement; Sprint and 
Cingular working on NDA

Shenandoah 6/25/1999 NCAS
TDOA / 
AOA

County signed agreement, LEC Plant 
CPE upgrades complete, NCAS 
provider ALI circuits complete, trunks 
have been ordered and accepted.  

Spotsylvania 11/22/1999 7/2/2002 NCAS
TDOA / 
AOA Phase I live 7/2/02

Stafford 7/26/2001 8/14/2002 NCAS 4/1/2002 1st Qtr, 2003
TDOA / 
AOA Phase I Live 8/14/02

Warren 11/19/2001
TDOA / 
AOA

sent agmt and PSAP profile 12/03/01, 
Trunks ordered early April but still not 
installed. County signed agreement; 
Sprint and Cingular working on NDA

Westmoreland 12/27/2000 10/15/2002 NCAS 3/6/2003
TDOA / 
AOA Phase I live 10/15/02

Winchester 11/22/1999 3/14/2002 6/22/2001 1st Qtr, 2003
TDOA / 
AOA Phase I live 03/14/02

Cingular DCS Market
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Bristol City 8/27/2001 NCAS 2/1/2003 Phase I live 8/27/01
Scott County has not requested Phase I
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997 4/10/2002 3/29/2003 Phase I live 04/10/02
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